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July 18, 2017 
 

ADDENDUM #2 
IFB 91066-0628-17 

 
NUT TREE AIRPORT 

 
HANGAR A ROOF REHABILITATION PROJECT 

 
 
Pursuant to Invitation for Bids, IFB 91066-0628-17, Hangar A Roof Rehabilitation Project, Solano 
County, Nut Tree Airport has issued Addendum #2 as described in the attached Attachment 1. 
 
All other terms and conditions and other requirements contained in the IFB remain unchanged. 
 
The County of Solano thanks you for your interest in its IFB and looks forward to your proposal. 
 
Respectfully, 
 
Mary Gonzales, 
IFB Coordinator 
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ATTACHMENT  1 

B I D  A D D E N D U M  #2 

From:   COUNTY OF SOLANO – NUT TREE AIRPORT 

Date:   July 18, 2017 

Subject:  IFB 91066-0628-17 - Hangar A Roof Rehabilitation Project 
_________________________________________________________________________________ 

The following modifications are made to the Bid Documents, Plans and Specifications as applicable for the 
subject project. 

SECTION 5 - BID SPECIFICATIONS AND SCOPE OF WORK  

5.0 Project Cost Estimate, Project Schedule, and Liquidated Damages  

The following subsections are modified / added: 

Project Schedule  

Project Mobilization – 21 Calendar Days (estimated Notice to Proceed -August 24, 2017 –  

Construction - 10 Calendar Days 

If the required Project Schedule as specified above is not met, liquidated damages of $500 per calendar 
day will be assessed by the County. The County, in its sole discretion, may allow additional time for 
delays caused by factors beyond the Contractor’s control upon written request by Contractor. The 
written request must provide sufficient explanation as to the grounds for requesting additional time 
and of the factors beyond the Contractors control causing the delay. 

5.1      General 

The following subsection is modified: 

A summary of project activities is as follows - 

 Preparation of site, including site protection, and interior protections shall be completed first. Refer to 

Project Plans and Project Specifications, Sheet A6.1, for Plastic Sheeting specifications for 

interior protections. Method of attachment of Plastic Sheeting to interior roof to be determined 

by Contractor.  Interior protection installation shall be coordinated with the Airport Manager, and 7 

business days advance notice shall be given prior to any installation. 

5.1.3 Site Access  

The following subsection is added:  

C.   Working Hours: Work may be conducted by Contractor between the hours of 6:00  A.M. 

and 8:00 P.M. (PDT).  



Contractor Name Mailing Address E-Mail Address Phone

Best Contracting Services, Inc. 

Darrell Galagher

19027 S. Hamilton Ave.                                      

Gardena, CA 90248 jluna@bestcontracting.com 310-328-6969

Kodiak Roofing and 

Waterproofing Co.             

Clifton Fraze

8825 Washington Blvd.                              

Roseville, CA 95678 cfraze@kodiakroofing.com 916-343-2570

Brazos Urethane                    

John Kemmer

4331 W. Santa Ana Ave.                                     

Fresno, CA 93722 j.kemmer@brazosurethane.com 559-547-7780

Solano County Roofing Co. 

Wolfgang Folk

4349 Cordelia Rd.                                         

Fairfield, CA 94534 wfolk@sbcglobal.net 707-864-6000

Tremco                                    

Dave Youmans

1721 Magic Lane                                          

Lodi, CA 95242 dyoumans@tremcoinc.com 707-529-1744

Matt Maciha                           

ERC Roofing & Waterproofing

216 Avenida Fabricante, Suite 111              

San Clemente, CA 92672 mmaciha@ercroofing.com 949-337-0366

Johnny Cummings                  

CRC Roofing, Inc.

3774 Bradview Drive                              

Sacramento, CA 95827 johnnyc@crcroofing.com 916-764-0848

Mandatory Pre-Bid Conference

Hangar A Roof Rehabilitation Project - IFB: 91066-0628-17

Wednesday, July 12, 2017

Attendees

County of Solano - Nut Tree Airport
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