
Estimated HCP 
Timeline Agencies Initiate 

Review of Draft 
(June 2025)

Draft HCP Completed
(June 2024)

HCP, CEQA/NEPA
& ITP 

Applications 
Completed 
(June 2027)

2020 - 2022 2023 2024 2025 2026 2027 2028

Phase 1 — Develop HCP 
Strategy & Approach

Phase 3 — Finalize HCP & 
CEQA/NEPA, Prepare ITP 

Applications

Phase 2 — Prepare Public Draft HCP & 
Draft CEQA/NEPA Documents

2070

Monitoring and Adaptive 
Management

Agencies Issue ITPs*

*ITPs will be issued after habitat
restoration project is completed.

Intake Owner
Enrollment and 
Conduct Studies


